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Monthly.Narrative Summary Report -- March 1976

1. The CDS Maintenance Training Course began at[:::]
on 1 March 1976 with eight students enrolled in the 14-
week course. The in-plant integration testing for CDS was
completed on 5 March 1976. Immediately following completion
of the integration test, the remainder of the equipment was
packed and shipped to Headquarters. The equipment arrived
on 16 March, and installation has proceeded on course with
minor delays caused by lost/missing connector cables.
Installation is expected to be completed on 2 April with
the printers/VDU's in a test configuration rather than in
operating position locations.

2. A letter was forwarded to OL/PD denying a
request for a one-month delay in the ARS-V installation
schedule. An in-plant inspection of the system was completed
during the 17-19 March period. Delivery of the hardware to
the installation site is scheduled for 5 April 1976.

3. Two of the three Compuscan OCR units ordered through
NSA for use with AFT were accepted at the Compuscan facility
on 3 March 1976 and are en route to Agency facilities. OC
personnel visited NSA to review the| | project status
in relation to an allegation made by a {epresentative
that AFT requirements could be satisfied with one of the
| 'systems. The allegation was nullified based on
discussion with NSA personnel. The deadline for AFT responses
is still 5 April 1976.

M

4, HF mod and error-control equipment tests were
conducted on the lcircuit with promising
results. The use of Barry Research (BR) modems produced
a marked improvement in receive quality in comparison to
FSK operation. Reports from the field did not quantify
improvement with the American Computer Communication (ACC);
however, operation was reported as successful. Comparison
tests of wideband (850 Hz) and narrowband (85 Hz) FSK opera-
tion were initiated. Results of the initial FSK comparison
test were inconclusive, and further reporting is expected.
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5. [::]Systems Company failed the in-plant preacceptance
test conducted during the reporting period. Further investi-
gation and evaluation of the Tandem Switch Program are under
way.

6. TFirst Article MX-113 SKYMUX multiplexers were
returned to Timeplex for correction of discrepancies noted
during acceptance testing. The COTR accompanied the units
to the plant to verify that the corrections were made and
that the corrected units performed according to specification.
Field testing at| = |will commence shortly.

7. A Stelma design engineer visited our TEMPEST facility
on 24 March to observe and resolve an emanations problem
uncovered during the TEMPEST evaluation of the CU-113 Crypto
Control Unit. Adding a resistor on the output of the red
interface lines reduced the emanations below the limit specified
by NACSEM 5100. COMSEC has reported that the CU-113 now meets
NACSEM 5100 requirements and the First Article units can be
accepted.

8. The SATCAL system has been reconfigured to allow
character format answer-back signalling vice the level-change
signalling originally proposed. The SATCAL system will be
completely compatible with both the MX-113 and the Harris
two-channel mux. The SK-113, Field Unit, and SE-113, | | 25X1
Base Unit, contract and specifications are being amended to
incorporate the above changes.

9. The final draft of the| |Installation Standards 25X1
Manual was coordinated with respective elements of the Agency

| An initial quantity of 350

copies has been printed and is scheduled for distribution
soon.

10. The|  |Receiver Site Building contract for the
concrete modular construction was awarded as Project TURNKEY.
The majority of the GFE has been delivered to the contractor,
and the project is on schedule.

11. The| satellite experienced three
outages for the month, totaling approximately four days.
The[%:::::::]satellite, which continues as the space segment
for the links to | , has experi- 25X1
enced brief daily outages due to the extended eclipse cycle.
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The SC-1A installation at| | was completed, and the
terminal characterized during the month. At| | the
SC-1A installation was begun. Installation of the

was com-

pleted, and the equipment was well received by station
personnel.

12. Mr. | | Chief, TSB, is attending the
Mid-Career Course, which started on 20 March 1976.

13. TSB representatives visited NSA to discuss
Automatic Test Equipment used in their technical support
facilities. The visit provided firsthand, practical informa-
tion on the use of ATE systems.

14. Medium-speed tests were conducted between| |
and| | early in March. | = Jutilized the CV-651 converter/
control units with 651S receivers to receive thel  |trans-
missions. As a result of these tests, the CV-651 converter/
control unit design has been f0gzen and production units are
being scheduled.

16. A number of meetings and briefings were held during
March on the proposed | |satellites. Chief,
CED, as well as COD, CED, and COMSEC personnel have been
involved with OD§E in an effort to coordinate on decisions
prior to any follow-on contract for these satellites.

17. With the assistance of RSB engineer, Mr.
[ lhopes to complete the market survey for a 20-watt,
3-30 MHz, HF transmitter and synthesizer within the next
two weeks. A number of companies have been contacted and
are in the process of submiBting proposals on equipment that
would meet our needs. t

18. The first phase of the RS-708/709 update program
is on schedule with the base/receive system (SR-4) expected
to be completed by June 1976.

LR

D g

Approved For Release 2007/10/23 : CIA-RDP78-02820A001400090003-3

25X1

25X1

25X1

25X1

25X1



Approved For Release 2007/10/23 : CIA-RDP78-02820A001400090003-3
v" - - - ‘.A.v-.-i—\_au i

SUBJECT: Monthly Narrative Summary Report -- March 1976

19. Procurement action for 85 AEL power supplies
f/u/w the SV-8 was initiated this month and a contract
awarded for the external fabrication of 225 SV-8 shipping
containers. In addition, two MX-300 UHF transceivers were

received and are pending evaluation.

20. The scripts for the first three lessons of the
SV-8 Audio/Visual Training Package were reviewed by
representatives of 0C-0/COD, OC-E/CED, OC-S/CMD, and
0C-CS; and agreement to proceed to the production version
was reached.

Distribution:
Original - D/CO; DD/CO; OC-EXA; OC-P&B; OC-IC (Archives)
1 - 0C-0; 0C-0/D
1 - 0C-S; 0OC-CS
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